
 
       

             Engineering Department 

 Monthly Report 

September 2009 

Department Statistics: 

Building Permits Issued:  38 

Plan Reviews Completed:  15 

Building Inspections Completed:  78 

Excavation Permits Issued:  41 

Excavation Inspections Completed:  107 

Storm Water Permits Issued: 1 

Storm Water Inspections Completed:  30 
 

Road Projects: 

Salisbury Street Safety Improvements, Ph 2:  Sidewalk, curb and gutter work complete.  

Milling and patching the old concrete surface, will overlay with asphalt through month of 

October.  Project scheduled to be completed in November. 

 Cumberland Avenue Reconstruction Ph 1:  Construction bids to be received 10/26.  Utility 

            work and some drainage improvements to begin in November.  Road construction to begin in  

            March 2010.   

 Yeager Road, Phase 1:  No new updates. 

 Yeager Road, Phase 2:  No new updates.  

 Safe Routes to School:  Beacons and crosswalks installed.  Additional sidewalk connection  

 added to connect crosswalk to Cumberland Elementary.  A Safe Routes to School open house 

            was held on 9/9 and was very well attended. 

 2009 Street Resurfacing:  Concrete work is complete on Elm.  Leslie is closed between  

           Salisbury and Sunset for a maximum of three weeks while curb and sidewalk is replaced.   

            Concrete work has begun in Glenwood Heights subdivision.  Work on the Stadium and Russell  

 intersection should begin 10/7.  Project scheduled to be complete by 10/30. 

  Salisbury Street Resurfacing (ARRA Funds):  INDOT Letting scheduled for 10/21.  Work will  

            take place in spring 2010. 

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  Sidewalk construction has begun along the south west end of 

the project.  Work will continue to move east toward Salisbury Street then back along the east 

side of the project.   

2009 CDBG Sidewalk Replacement:   Project complete except for sod in a few places and  

railings that need to be installed.  Waiting for stimulus money to finish paying for project. 

Building Projects: 

 Wabash Commons:  Site clean-up work is complete. 

 Northpointe:  Site clean-up work is complete. 
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